

Department of Public Works – September 2014 Report

1	Beach Cleaning	11-days
2	Yard Clean Up	2-days
3	Garage Inspections, Repairs, PD & School	16-days
4	Vactor – Catch Basins/Sewer Lines	14-days
5	Sweeper	8-days
6	Signs	3-days
7	Middle School Sewer	1-day
8	Cascade Road Signals	7-days
9	Pot Holes	6-days
10	Transfer Station	8-days
11	Bike Racks & Lifeguard Stands	1-day
12	Dye Testing : Ocean Park	4-days
13	Water Samples	4-days
14	Washouts	3-days
15	Central Park Drain (CB)	2-days
16	Block Enclosure for Acetelyn	4-days
17	Mowing, Brush, Weed Whacking	12-days
18	Spring St/Temple St : Culvert Replacement	4-days
19	Benches	2-days
20	Stone & Rip Rap	5-days
21	Sewer Plugs	3
22	Beach Raid Set Up/Take Down	3-days
23	Barricades for Events	2-days
24	Transfer Station Pit, Dozer	3-days
25	Outfalls Inspections/Cleaning	3-days
26	Skateboard Park	9-days
27	Portland Ave Culvert Replacement	2-days
28	Flapper Valve - Box at Colby	1-day
29	PD Garage Prep	1-day
30	Mowing Landfills	4-days

Respectfully Submitted,
William M. Robertson P. E.
Director